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N G R W N

Abstract: Offsite construction (OSC) in Southeast Asia is facing many challenges due to the COVID-19
pandemic. Despite its importance, there is scant research on this topic in the region. This study aims
to review OSC and identify determinants of success and their correlation with success after the pan-
demic in the Southeast Asian region. This paper follows a sequential exploratory mixed methodol-
ogy: (1) reviewing statistical data relevant to construction in four countries, (2) carrying out a config-
urative literature review and documentary research, (3) eliciting responses from in-depth interviews
consisting of two phases, (4) collecting written consultancies, and (5) capturing experts” opinions in
four countries through a questionnaire survey. The study uses three statistical techniques to deter-
mine the correlations between factors: ordinal logistic regression with factors input, a generalized
linear model with ordinal logistic response and covariates, and Spearman’s correlations. Based on
55 variables and 459 responses from 4 countries, the statistical calculations identify the 42 most signif-
icant pairs of relationships between determinants and success, from which the follow-up priorities
involve economic differentiation, productivity in the factory setting, reducing uncertainty over the
program, and minimizing disturbances in the vicinity of the site under post-COVID-19 controls. This
empirical research generates three outcomes: (1) filling the gap of OSC review in the region, (2) of-
fering topical solutions for the construction industry after COVID-19, and (3) helping four countries
derive economic benefits from OSC.

Keywords: COVID-19; pandemic recovery; offsite construction; Southeast Asia

1. Introduction

The primary purpose of offsite construction (OSC) is to offset some of the construction
works to better-controlled conditions and manufacturing premises. The authors of [1-3] re-
ported that the key advantages of OSC are shorter construction times, better quality control
achieved by factory-based advantages, enhanced economies of scale in production, better
health and safety control, and reduced labor costs.

Prior to the COVID-19 pandemic, the governments of four South Asian countries im-
plemented various initiatives to stimulate the use of OSC [4,5]. A driving force for such
initiatives was the significance of construction for socioeconomic growth [6], as well as its
direct impact on the growth of many other major economic sectors [7,8]. The construction
industry provides considerable numbers of jobs and income sources to a nation [9]. How-
ever, construction productivity was badly hit by the COVID-19 pandemic due to social dis-
tancing, lockdowns, and many other restrictions imposed by various governments [10-16].
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Thus, COVID-19 has created a sense of urgency for the construction industry to acceler-
ate the use of OSC technologies and innovations in order to restore operations, improve
productivity, and maintain long-term sustainability in this ever-changing and competitive
global environment. In addition, OSC techniques were predominantly used as a means to
achieve efficient construction of hospitals and isolation centers during COVID-19 emergen-
cies. The authors of [16-18] highlighted how COVID-19 acted as a catalyst and accelerator
for the adoption of OSC. Despite its importance, there is a shortage of reviews of this topic
within Southeast Asia under the ravages of COVID-19. The relevance and originality of
this research will benefit policymakers, construction firms, practitioners, and the general
public in need of construction initiatives.

This empirical study aims to review OSC and identify determinants of success and
their correlation with success after the pandemic in the Southeast Asian region. Three
objectives were set to achieve this aim: (a) to provide a topical configurative review of
OSC in four countries; (b) to identify potential determinants of the recovery process of
OSC after the pandemic; and (c) to formulate a causal relationship model between those
determinants. The research was based on an initial data collection and analysis that were
conducted and completed in 2018 in Vietnam, discussing major factors that drive OSC [3].
During the pandemic (in 2021), the study was extended to three additional countries, with
empirical data collected from four countries. This paper also incorporates sustainability,
statutory regulations, and governance into the OSC causal relationship model. In addition,
the study promotes community engagement and beneficial outcomes for stakeholders of
the built environment.

2. Configurative Review

Configurative reviews adopt a systematic method to organize (configure) literature
findings to find solutions to a pre-identified research problem [19]. This configurative re-
view was conducted to evaluate the performance of the construction sector of each selected
country in both the pre- and post-pandemic stages.

2.1. Construction Industry Performance in Vietnam, Indonesia, the Philippines, and Malaysia

Figure 1 depicts statistical details about the construction sector performance in Vietnam,
Indonesia, the Philippines, and Malaysia.

The statistical data on the Indonesian construction industry presented in Figure 1 indi-
cate that the contribution of construction to the Indonesian economy and the value of con-
struction completed by construction companies were increasing every year. The bar graph
in Figure 1 presents data about the total numbers of workers employed by the construc-
tion industry, in conjunction with the volume of house works completed by Perumnas—a
state-owned enterprise in the form of a public company where the entirety of the shares
are owned by the Indonesian government.

The construction sector is one of the main economic sectors in Malaysia. Thus, it
needs to be strengthened to boost the country’s economy. In 2019, the construction sec-
tor accounted for 5.1% (i.e., MYR 71.85 billion) of the country’s gross domestic product
(GDP) [20]. In terms of the value of construction works completed, the civil engineering
subsector has dominated the industry since the fourth quarter of 2015, with a contribu-
tion of 40.7%, followed by non-residential buildings (28%), residential buildings (22.6%),
and special trade activities (8.6%) [10]. Malaysia had 96,000 construction companies [4]
that employed a total of 1.5 million people in 2019 [9]. Based on their tendering capac-
ity, 77% of the companies are classified as small firms, and the rest are medium (11%)
and large firms (12%). However, the Malaysian construction companies are overly depen-
dent on low-skilled foreign workers, who make up around 90% of the workforce in the
industry [21]. This has led to low productivity and a lack of quality assurance in the in-
dustry [22]. Similar to Indonesia and Malaysia, statistics on Vietnam and the Philippines
indicate a steady growth of construction activities (Figure 1).
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Figure 1. Statistical details relevant to construction in Vietnam, Indonesia, the Philippines, and
Malaysia. Sources: [23-28].

This growth has been consistent for three years, from 2015 to 2018. This indicates how
the construction industry contributes to the economic development of most countries and
how it impacts their economic stability in a significant manner.

2.2. Global Outlook of Offsite Construction

Discussing the advantages of OSC, [29] organized a survey in the UK and revealed
that the biggest advantages of OSC compared to traditional methods were decreased con-
struction time on site, increased quality, more consistent products, reduced snagging and
defects, and increased value. Researchers have found several disadvantages of OSC, such
as limited synchronization between design technology and disciplines, poor production
flexibility, and concurrent engineering [30]. Regarding barriers to modular construction,
which is a component of OSC, [31] mentioned how the use of offsite manufacturing is not
adequately understood by many stakeholders, as they tend to rely on anecdotal informa-
tion rather than data-driven reasoning. Cognitive perception and bias also participate as
barriers to OSC. Resistance to change and the negative image of offsite construction were
identified as two emerging barriers in many recent surveys [29,32]. The authors of [29]
organized surveys in the UK and identified the following perceived barriers hindering the
increased use of OSC: (1) higher costs, (2) longer lead-in times, (3) client resistance, (4) lack
of guidance and information, (5) increased risk, (6) few codes/standards available, and
(7) negative image [3].

Compared to developed countries such as the UK, USA, Japan, Sweden, Germany,
and Australia that promote the use of OSC, developing countries lag behind in the adop-
tion of OSC [33]. However, OSC research in some developing countries is at an extensive
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level [34], with Malaysia promoting industrialized building systems (IBSs) [5] and China
conducting research on precast concrete elements [35]. Researchers have found how de-
veloping countries face similar types of barriers to the adoption of OSC. Among these bar-
riers, high fixed costs incurred at the beginning, inadequacy of government support, lack
of skilled workers and contractors who can perform OSC, unawareness of OSC, and uncer-
tainty of market demand were found to be the most prominent barriers in Bangladesh [36].
In addition to these barriers, the Chinese construction sector faces a high reliance on tradi-
tional construction methods as one of the key barriers to the adoption of OSC [35]. Similar
issues are faced by the majority of developing nations, as the Industry-4.0-driven techno-
logical advancements that act as drivers for the adoption of OSC are yet to gain momentum
in many parts of the world.

2.3. Offsite Construction in Four Countries with Respect to Pre-COVID-19 and
Post-COVID-19 Responses

This section outlines how OSC occurred in four selected Asian countries (Vietnam,
Indonesia, Malaysia, and the Philippines) in both the pre- and post-pandemic eras.

2.3.1. Vietham

With the boost from the 2014 Housing Law, Vietnam’s real estate market started to
warm up which, in turn, supported the recovery of the residential construction sector.
Construction costs in Vietnam are relatively low compared to most other Asian countries
within the same categories [3]. The authors of [37] identified the most critical factors caus-
ing the failure of construction projects in Vietnam as (1) “disregard of the significance
of project planning process”, (2) “lack of experience in executing complicated project”,
(3) “poor design capacity and frequent design changes”, (4) “lack of knowledge and ability
in managing construction projects”, and (5) “lack of financial capacity of owner.”

Since 2019, the COVID-19 pandemic has had a serious impact on the construction
industry in Vietnam. However, very few studies have reviewed the situation of OSC. Ac-
cording to the recent report of [11] on the status of the construction industry in the first
nine-month period, the COVID-19 pandemic has had severe impacts on the growth of the
industry in some provinces due to social distancing and lockdown policy. Consequently,
construction project schedules and costs have been sabotaged by the pandemic, as many
construction sites were shut down [11,13]. Recent strategies to cope with the pandemic
have focused on easing the social distancing [11] and ensuring the health and safety con-
straints on construction sites [38]. However, the on-and-off periods of social distancing
measures in response to the different levels of the COVID-19 situation require different so-
lutions in the construction industry, and global construction company leaders and consul-
tants agree that the application of OSC is a viable one [39]. Government encouragement of
OSC can be found in long-term digitalization plans for the construction industry between
2020 and 2025, with the vision for 2030 set out by the Ministry of Construction. In this
plan, the application of smart technology in the design phase and in the factory setting can
benefit offsite modular construction [40].

2.3.2. Indonesia

Some of the latest types of projects in Indonesia using the prefabrication method in-
clude Light Rail Transit (LRT) Jakarta, Mass Rapid Transit (MRT) Jakarta, the Jakarta—
Bandung High-Speed Railway, houses and apartments using precast concrete, toll road
construction, etc. LRT Jakarta is a mass transportation system by train built in Jakarta,
Indonesia. The LRT structure was planned with a floating structure using U-shaped gird-
ers [41]. The Mass Rapid Transit Jakarta project began with the construction of the & 16-km
Phase 1 MRT line from Lebak Bulus Terminal to the Hotel Indonesia Roundabout [42].
Some toll road construction includes the Krian-Legundi Bunder-Manyar highway using
precast concrete [43,44] and the Jakarta—Cikampek II Elevated highway using Pierhead
segmental precast concrete [45]. The construction of landed houses using precast concrete
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has a very short construction period (about 2 weeks), is efficient in the use of labor, and is
of even better quality than using bricks [46].

The COVID-19 pandemic, which began in 2019, has had an impact on the economic,
social, and construction sectors. According to [12], the impact on Ambon city project im-
peded such factors as project financing, regional restrictions, labor, materials and equip-
ment, project uncertainty, and strikes. In addition to Ambon, the impact of COVID-19
on construction projects in Jakarta was also found, with the smart and sustainable built
environment creating poor material quality and uncontrolled application of new technol-
ogy [14]. In addition to big cities, Mojokerto Regency was also affected by the pandemic [15].
In addition, almost all works or projects funded by the State Revenue and Expenditure Bud-
get and by the Regional Revenue and Expenditure Budgets have been cut and diverted to
deal with COVID-19. The impact of COVID-19 has also affected construction workers. The
government issued a regulation regarding large-scale social restrictions (PSBB), restricting
construction workers from engaging in activities outside the home. This has had a signif-
icant impact on construction works, resulting in work delays. Based on the results of pre-
vious research, it is known that the impact of COVID-19 on construction work has caused
78.9% of construction projects to experience delays. The main reasons for these delays
were limited funding and the implementation of large-scale social restrictions, accounting
for 53.8% and 29.6% of the delays, respectively. In addition, the impact on personnel has
meant that activities are limited (64.22%) and communication is not smooth (24.77%) [47].

2.3.3. Philippines

The Philippine economy considers the construction industry to be a key sector. It
contributes a gross value added of about PHP 336 billion in the fourth quarter of 2020.
However, the global COVID-19 pandemic has had a great impact on the lives of many
Filipinos and their industries. The construction sector reported a significant contraction
in 2020 due to the global COVID-19 pandemic because of nationwide disruptions. The
total work stoppage from the time the enhanced community quarantine was declared has
adversely affected not only workers who are mostly project-based—and, therefore, paid
on a daily basis—but also contractors, the majority of whom (88%) are small and medium
enterprises. The Philippine Domestic Construction Board is an implementing board of the
Construction Industry Authority of the Philippines, mandated to formulate policies, plans,
programs, and strategies for the development of the Philippine construction industry [48].
This implementing board drafted the “Construction Guidelines for Project Implementation
during the period of Public Health Emergency” as a reference for contractors and agencies.
These guidelines provide pointers for managing human resources at this critical time and
give important directions to contractors for managing their business—not only for survival,
but to be able to contribute to the country’s economic recovery program.

Construction professionals in the Philippines expect to be using OSC as a trend in the
future. OSC has been proven to provide cost, time, risk, and waste reductions, which also
effectively improve safety, quality, and productivity. The assembly of prefabricated units
has proven to be less prone to accidents as compared to onsite construction [49]. With effec-
tive management, prefabrication canlead to less expensive projects and more profits for the
construction industry. One of the huge global construction projects conducted offsite [48]
can be found in this country —the New Clark International Airport. The new terminal was
completed in September 2020 and became operational in January 2021. It boasts facilities
for over 12 million passengers across 700+ flights and 20 airlines. The modular design was
chosen in part out of a desire to rely heavily on prefabrication [50].

2.3.4. Malaysia

In Malaysia, the government has stimulated industrialized building systems (IBSs)
through government projects [5] and has established IBS legislation and codes [49]. High
initial capital investment and lack of technical expertise are among the obstacles to IBSs in
Malaysia [51]. Considering the benefits of IBSs and the government’s aim to reduce the de-
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pendence on foreign workers to 15% by 2020 [21], the Construction Industry Development
Board (CIDB) planned to accelerate the adoption of IBSs. To do so, the CIDB not only set
up the appropriate ecosystem but also made the utilization of IBSs mandatory by amend-
ing the prevailing Uniform Building By-Law (UBBL) of 1984 [52]. Under this plan, it had
been mandatory for government projects to use IBSs since 2008. However, the outcome of
the adoption of IBSs was not encouraging, as 75% of construction projects were overseen
by the private sector and utilized traditional methods. Thus, the mandate was extended
to private construction projects in 2018. Particularly for projects worth MYR 50 million or
more, they were required to achieve a minimum IBS score of 50. Despite this requirement,
some companies did not comply with the proper IBS standards (Syed Jaafar, 2018). In view
of this, the CIDB has introduced the IMPACT program, which aims to verify, validate, test,
and certify the quality of the products and components of IBS manufacturers in the country
to meet the specified requirements and boost public confidence [53]. Currently, the private
projects’” adoption rate only stands at 35%, and the target is to reach 50% by 2020 [54].

In order to curb the COVID-19 outbreak, the Malaysian government implemented
the first nationwide movement control order (MCO) on 18 March 2020. Depending on
the number of new COVID-19 cases reported daily, the movement control order would
either be enhanced or relaxed in specific districts and/or states. This has impacted many
industries, including the construction industry. This order has imposed restrictions on
the operations of construction projects, such as stop-work orders or stringent standard
operating procedures in terms of health and safety measures to be incorporated on the
construction sites. In 2020, the country’s GDP contracted by 5.6%, while construction was
still the most affected industry, with its performance deteriorating by 19.6% [10] and its
workforce shrinking to 1.4 million [9]. Due to the effects of COVID-19 and the disruption
of the Fourth Industrial Revolution, it is no longer an option but a necessity for the players
in the construction industry to fully adopt IBSs and embrace technological advancements
to reduce costs and remain competitive in the international arena.

3. Materials and Methods

This section explains the research methodology used in this study, which includes
several research methods.

3.1. Sequential Exploratory Mixed Methodology and Triangulation

Previous researchers have mentioned how qualitative approaches can begin by ex-
ploring key issues with a high degree of richness, before testing them with more structured
questionnaires [55-57]. Within the context of OSC, similar steps were undertaken by [29],
from a literature review to a qualitative survey of six organizations, and then to a quanti-
tative questionnaire survey of 75 UK organizations. A similar approach was adopted in
this study, starting with a qualitative approach, and then moving to a quantitative one, fol-
lowing the sequential exploratory mixed methodology. The authors of [58] stated how the
combination of two methods can be integrated during the interpretation phase of the study,
which is an advantage of sequential exploratory studies. The term “triangulation” refers
to the practice of using multiple sources of data and/or multiple approaches to enhance the
research’s credibility [59]. This study applied triangulation with multiple research strate-
gies under two phases: (a) a configurative literature review and documentary research;
(b) qualitative in-depth interviews and focus groups; (c) written consultancies; and (d) a
structured questionnaire survey for quantitative analysis (phase II only). This paper com-
bines multiple quantitative techniques: Spearman’s correlation coefficients, generalized
linear models with ordinal logistic responses and covariates, and ordinal logistic regres-
sion with factors input. Justifications for using these quantitative techniques, along with
citations, are provided in Sections 3.5 and 4.

Figure 2 summarizes the research methods and techniques that were applied for
data collection.
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Research data analysis (Refer Figure 4)

Interviews

Figure 2. Methodology for data collection.

3.2. Expert Interviews and Written Consultancies

According to [60], to identify success factors, the best technique for collecting data
relies on interviewing key personnel, where “interviews should be conducted one-on-one,
using already developed open-ended questions” or semi-structured interviews following
a laddering procedure.

Following an initial study to determine barriers to OSC in Vietnam [3], in 2021 the
authors extended the study to Southeast Asia and adapted the research to the COVID-19
context. Additional literature reviews and documentary research were conducted in 2021.
Moreover, in August 2021, eight expert interviews were conducted in Indonesia for this
purpose. The interviews solicited the most updated viewpoints towards OSC in the con-
text of the COVID-19 era. Interviewees included an officer from the Ministry of Public
Works, contractors, and developers. Generative questions explored the types of offsite
jobs, average construction costs, the balance between traditional and offsite patterns, and
the general opinion of the informants. Furthermore, four written consultancies were col-
lected in Vietnam in August 2021, which reinforced the understanding of the drivers of
OSC in Southeast Asia after the pandemic. Purposive sampling was adopted, and satura-
tion was applied to the point at which the data became repetitive; no major new insights
were gained. Previous research has recognized data saturation as the recommended rea-
son for completing qualitative data collection [16,58]. During the interviews, the interview
transcripts were recorded in shorthand.

Finally, barriers and potential success factors identified by the aforementioned re-
search between 2018 and 2021 were elaborated to form inputs, and then they were exported
to two questionnaires for subsequent quantitative analyses. The ultimate goal of these anal-
yses was to formulate a correlation model between determinants and OSC success in the



Buildings 2023, 13, 50

8 of 21

post-pandemic future. Thematic and template analyses were applied before exporting the
information to these questionnaires.

3.3. Questionnaires and Surveys

The two questionnaires conducted in this research are antecedents of OSC success
models in the regional and post-COVID-19 context. These two questionnaires included a
pilot test and a mass questionnaire. The questionnaires were developed in three steps: first
questionnaire; pilot test; final questionnaire. The questions were derived from five sources:
(1) aliterature review of OSC [3], (2) expert interview findings in 2018 [3], (3) configurative
review and documentary research in 2021, (4) in-depth interviews in 2021, and (5) written
consultancies in 2021.

Before conducting the final questionnaire, the first questionnaire was sent as a pilot
test. The purposes of this pilot test were as follows: (a) to validate the enriched viewpoints
from cross-country experts, (b) to synchronize the comparative applicability and consis-
tency of success factors over time, (c) to amend any exhaustive factors that might have
been overlooked from the five aforementioned sources, and (d) to validate one uniform
questionnaire suitable for four Southeast Asian countries. The pilot test sample included
academics and professionals in Vietnam, Indonesia, Malaysia, and the Philippines. The
authors implemented a pilot test and collected 18 responses along with 75 comments from
the pilot test participants. In general, 80% of responses agreed that all questions in the pilot
test would be very appropriate as inputs for real survey questionnaires.

The writers conducted mass surveys to gather 497 responses. Out of these,
459 responses were finalized as valid responses. These mass surveys were organized in
Vietnam, Indonesia, Malaysia, and the Philippines. Among the contributors to the mass
survey, there were two significant categories from the occupation information field: grad-
uate construction students (accounting for 26%) and lecturers (accounting for 14%). As for
the respondents’ age, more than 80% of them belonged to the 2049 years age category.
Out of the total replies, Vietnamese, Indonesians, and Filipinos made up the majority.

Details and evidence of the pilot test and mass survey records are presented in Figure 3.

Occupations = Construction Undergraduates
2 3 1 8 7 5 Lecturer
- - Building contractor
pilot test days responses comments ““ Consultant
. = Building/M&E contractor
= Engineer/Architect
; . = Project/design manager
Pilot Test Summary ‘ = Owner/developer
100% = State agency
o (NI ]
1 1 1 1 I ® Government
60% i
1 1 I 1 1
40%
R dents’ A
. espondents’ Age
0% 15-19 28 5%
Very appropriate M Very inappropriate M Maybe appropriate Other comments 20-29 157 32%
30-39 109 22%
Responses by Nations 49 7 _ 45 9 40-49 134 27%
Before Eliminated After < _’v_l_ " 50+ 69 14%
responses responses
183 14 169 o
Mass Survey Timeline
|
’ 144 24 120 August 24, 2021 September 15, 2021 September 29, 2021
e BIEE 0o 133 ° °
5 responses 194 res, 497
‘ ponses responses -
= | 37 0 37

Figure 3. Pilot test and mass survey records.

The mass questionnaire survey data collection was initiated on 24 August 2021, and
up to 194 responses were received within three weeks’ time on 15 September 2021. Data
collection was concluded on 29 September 2021 once 497 responses had been received. The
final questionnaire included 55 questions in connection with 55 variables. A full descrip-
tion of all of the variables and codes is provided in Appendix A.
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3.4. Quantitative Data Collection
3.4.1. Sample Size

The probability sample size depends on two factors: the population’s standard devia-
tion, and the level of confidence desired in the estimate [61]. Therefore, Formula (1), which
includes these factors, was utilized to establish the sample size. Calculation of the sample
size “n” followed the formula introduced by [61].

22
"= (zga).(ez) M)
where:

Zp c1 = the z-value associated with the level of confidence;

o0 = the estimate of the population’s standard deviation based on similar historical information;

e = the acceptable tolerance level of error (stated in percentage points).

Based on the authors’ previous experience, with estimated values of o = 1.05 (on a
5-point Likert scale), e = 0.1, and z = 1.96 (95% confidence), a round figure of “n” would
be 450, which is smaller than the actual number of records received (497).

1.05%
0.12

n =196 =425

Sample sizes can also be determined by the number of questions on a questionnaire;
for example, a typical rule of thumb is five respondents for each question asked [61]. For
this study, using 55 questions, the minimum sample size would therefore be 55 x 5=275.
This research exceeded the minimum number by obtaining 459 valid responses.

3.4.2. Sampling

Key variables of this study were rated on a 5-point Likert-style ordinal scale—where
“1” = “completely disagree”, “2” = “disagree”, “3” = “neither agree nor disagree”, “4” = “agree”,
and “5” = “completely agree” —translated into 55 multilingual rating questions. The self-
completed questionnaire was designed to collect quantitative data from the target respon-
dents. Social media channels and emails were used to distribute the survey via Google
Forms. Country-specific survey links were created to gather data from the four countries.
Out of the 497 responses received, 459 entries were usable after screening and cleaning for
inadequacies. This was higher than the required sample size of 450.

3.5. Data Analysis Methods

The data analysis involved the use of several analytical techniques, and this process
is presented in Figure 4. We combined multiple statistical techniques before drawing con-
clusions on the correlations between predictors and OSC success after the pandemic. As
specified by [62], the findings were also subjected to validation and reliability tests. With
the aim of identifying relationships rather than plunging into theoretical statistics, each of
these methods is briefly summarized below, while Appendix B presents the validation results.

3.5.1. First Route: Ordinal Logistic Regression with Factors Input

We used ordinal logistic regression (OLR) as the first route to determine the associa-
tions between variables. The log-odds (or logit) of the outcome were modelled as linear in
the regression parameters. The proportional odds model is the usual (or default) form of
ordinal logistic regression provided by statistical software. The authors of [63] wrote that
the proportional odds model is based on the assumption that the effects of the covariates
X1, Xp—1 are the same for all categories on the logarithmic scale, presented as follows:

1 = Boi + P1x1+--- 11Xy 2
Ogﬂj+1+---+7r] Boj +B1x1+ -+ Bp-1xp1 2
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On the log-odds scale, the probabilities for categories are represented by parallel lines.
The odds ratio associated with a one-unit increase in an explanatory variable x is exp(By),
where k=1,..., p — 1. The coefficients for predictors in logistic regression analysis include
(a) the Bl coefficient, indicating the linear increase in the logit for a one-unit increase in the
predictor; and (b) the coefficients for the predictors, presented as odds ratios. The odds
ratio can reveal the amount by which the odds of being in the case group are multiplied
when the predictor is increased by a value of one unit [64]. Using SPSS software, we applied
ordinal logistic regression with factors input and repeatedly checked the model fitting,
goodness of fit, test of parallel lines, and parameter estimates against constraints.

Preparation and cleaning data

Apply four analytical methods

1. Ordinal logistic regression
with factor inputs

Repeatedly checked model fitting,
goodness of fit, test of parallel lines and
parameter estimates against constraints.

2. Generalised linear models with

ordinal logistic'response and Repeatedly checked the test of model
covariates effects, parameter estimates, Exp (B).

e Correlation was used frequently
3. Spearman’s correlations with ordinary data
e Correlated ranks between two
| ordered variables
e Based on the concept of concordant
4. Combined three analytical and discordant pairs
methods into triple tests

Benchmarked ordinal logistic

A > o GSatisfied at least the key criteria of
regression, Spearman‘s these two techniques
correlations and generalised e Not rejected any key parameters of
linear models | | the threefold OLR - Spearman —
| GLM
Remodelled and correlation 249 triple tests were done at the end of
structure second skimmer.

Derived at conclusions and
recommondations

Figure 4. Methodology for data analysis.

3.5.2. Second Route: Generalized Linear Models with Ordinal Logistic Response
and Covariates

Generalized linear models (GLMs) are a natural generalization of the classical linear
model, using maximum likelihood methods to estimate the model parameters [65]. This
allows the use of data for which the mean of the dependent variable is a nonlinear func-
tion of the regression parameters and the response variable is not normally distributed [66].
Given the mean response E(Y) and g(p) as a function of the mean response, a GLM with
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p” independent variables can be expressed as g(i) equals 3¢ plus the sum of the “p” in-
dependent variables times their beta coefficients [65].

p
gu) =PBo+ Y BuXy 3)
=1

3.5.3. Third Route: Spearman’s Correlations

Spearman’s rho ® correlation is frequently used with ordinal data, correlating ranks
between two ordered variables based on the concept of concordant and discordant pairs.
It does not require the assumption of a bivariate normal distribution, yet by incorporating
order, most variables produce a range from —1.0 (a perfect negative relationship) to +1.0
(a perfect positive one). As a special form of Pearson’s product-moment correlation, the
strengths of which outweigh its weaknesses [57], for this study, Spearman’s correlations
between all 55 ordinal variables were calculated.

4. Results and Discussion

This section explains the results that were generated from this research, including sta-
tistical model outputs and the correlation model between determinants and OSC success.

4.1. Benchmarking Ordinal Logistic Regression, Spearman’s Correlations, and Generalized
Linear Models

This study used multiple statistical techniques to identify the relationships between
predictors and latent success factors of OSC after the pandemic. Spearman’s correlation
was the first gate filter. A total of 1540 Spearman’s correlation tests were calculated. Satis-
factory outputs from the first gate filter were then moved to the second “skimmer” using
the OLR and GLM techniques. To conclude the correlations, successful pairs of variables
must have additionally (a) satisfied at least the key criteria of OLR and GLM, and (b) not re-
jected any of the key parameters of the threefold OLR-Spearman—GLM. A total of 249 triple
tests were conducted at the second “skimmer”.

4.2. Correlation Model between Determinants and OSC Success

From the 249 triple tests, 42 pairs (determinants and targets) were identified as satis-
fying all three tests (OLR, GLM, and Spearman’s). These 42 pairs were also the final results
of the study. Figure 5 interprets these 42 correlations between determinants and targets
for OSC success in the four countries after the pandemic. This model is a new theory gen-
erated by the authors of this paper, developed from their own empirical study, without
any reference to any other models.

Figure 5 depicts a network of nodes and arrows. Each node represents a variable, and
each arrow delineates dependency/correlation between two nodes. There are two types of
nodes: target, and determinant (DETERM). Targets are dependent variables that represent
the success of OSC after the pandemic. Determinants are independent variables/predictors
that will lead to OSC success. Depending on common attributes of certain determinants
and their statistical significance, these determinants are grouped into three batches: DE-
TERM 1, 2, or 3. Both the target and determinant groups come from the final questionnaire.
Each arrow (in Figure 5) starts from an independent variable (determinant) and points to a
dependent variable (target) with which it has a significant relationship. To avoid too many
arrows in the figure, dots are plotted at the intersection of two itineraries. Every time a dot
is placed, it means that two itineraries/arrows share the same path and will converge to
the same destination (i.e., target/dependent variable).
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REMODELING AND CORRELATION STRUCTURE

DETERM1

ﬂ OSE3 i—-f

TARGET

| out=2 || pani [ No3
[ ouT=2 H DAN2 Ii ™ taka
| out=2 || Dpan3 | IN=3
-
| outr=2 || DAN4 | H'
| out=2 || map1 | R — Gos2 || our=2 |
iar6 1Y
| out=4 || wmaps | e | our=2 |
|
[ our=1 || ocar | qiMAPZ ]*_ . w3 | ouT=1 |
| our=1 || ocas | Ak || out=1 |
]
| out=1 || Ttk | MAP3 | taa | out-2 |
Az [ oure1 ]
I
| out=1 || asc2 | ‘ —
L | { MALS H OUT=1|
\ ouT=2 H ASC3 I % (
—{ maz [ our=2 |
| outr=1 || ePr1 |
0CA4
| out=2 || ePR2 | N<2
\ ouT =2 H CO[Ml I . Spearman’s Correlalon
EFA:
Coure1 |[ cow | e ——
n.
[ OUT =3 H OSE2 _ Ordinal LogicBc Regression with Factor Input.
- Generalized Linear Models with Ordinal LogisKc
IN 1 Response and Covariate Input.
Figure 5. Correlation model between determinants and OSC success in Southeast Asia after

the pandemic.

In brief, there are 42 determinants of success (most significant) in Figure 5. The de-
tailed forms of these determinants are onsite construction/assembly (OCA), manpower
and labor (MAL), investment and finance (IAF), manufacturing and productivity factors
(MAP), logistics and infrastructure (LAI), competitiveness (COM), technology and knowl-
edge (TAK), design and norms (DAN), bias and psychological retrofit (BPR), government
strategies (GOS), other socioeconomic factors (OSE), and association (ASC). Appendix A
presents a full list of variables and codes, including determinants and targets.
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For better understanding, these 42 most significant correlations are also presented
hereafter in a tabular format. Table 1 denotes the full descriptions of all 42 correlations,
together with relevant statistical parameters.

Table 1. Significant correlations between predictors and OSC success after the pandemic.

Target S:Lg; ::l Determinant Ge%erahzed Lm(;;;ll)\;[];))del Conclusion
OCA5 0.468 1597 Prefabrication can be successfully applied at rural sites in the post-pandemic future
’ ’ in support of offsite inspection, control, and rectification.
Healthier and safer conditions in the workplace will promote prefabrication at rural
TAR1 OSE3 MAL7 0.457 1.580 sites after COVID-19.
IAF1 0.269 1.309 More incentives should be offered to modular construction investors in relation to
) ’ prefabrication at rural sites in the post-pandemic era.
Embedded energy reduction brought about by using simpler processes is a
MAPS 0.377 1457 sustainable pathway of OSC after the pandemic.
The factory needs to be in a strategic location with proximity to the site to provide a
TAR2 TAK4 LAl 0.395 1484 sustainable prefabrication advantage after COVID-19.
COM1 0.344 1411 Low operational costs are a pathway to the success of smart and sustainable
i ’ construction in the post-pandemic era.
TAK1 0.534 1.706 The application of technology (IT, prefabrication, offsite assembly, etc.) is a catalyst
: ’ for earlier income generation from OSC after the pandemic.
DAN3 0412 1,509 Time-saving in the design phase is a factor for earlier income generation from OSC in
’ ’ the post-pandemic future.
TAR3 IAF5 IAF1 0.689 1.992 There is a correlation between additional incentives to investors in OSC and earlier
: ’ income generation from prefabrication after the disaster.
Earlier income generation from prefabrication after the pandemic can be obtained
IAF3 0.373 1.452 from non-direct costs and non-cost items (e.g., health and safety, project/product
consistency, etc.)
Design competition reduces monotony in designs and supports higher return on
DAN2 0468 1.597 investments in OSC in the post-pandemic future.
Design time-saving is a success factor of OSC in the context of higher return on
DAN3 0687 1.987 investment after COVID-19.
MALS5 0.427 1532 There is a correlation between OSC content in high school education and higher
: ’ return on investment in the post-pandemic era.
TAR4 TAF6 LAT4 0.300 1.350 Strategic location of factories with proximity to sites would drive higher return on
: ’ investments in prefabrication after the pandemic.
COM1 0.359 1431 Low operational costs are a pathway to higher return on investments in OSC in the
: ’ post-pandemic future.
Advertising/awareness and demonstrations to change conservative mindsets against
BPR2 0.389 1.475 modular construction are pathways to higher return on investments in OSC after
the pandemic.
Design competition reduces monotony in designs, increases the economies of scale,
DAN2 0-581 1.788 and increases the manufacturing capacity of OSC after the pandemic.
Enrichment of architectural designs will support OSC economies of scale and
TAR5 MAP2 DAN1 —0485 0.616 manufacturing capacity after COVID-19.
cos2 0.436 1546 Indirect incentives should be offered to OSC communities in order to build
’ ’ economies of scale and manufacturing capacities in response to disasters.
OSE2 0562 1.495 Minimizing disturbances in the vicinity of the site is a pathway to improving
i ’ economies of scale and manufacturing capacities after the pandemic.
Controlling the factory environment promotes OSC productivity, accelerates the
MAPI 0.824 2979 speed of product delivery, reduces the time spent on commissioning, reduces

uncertainty over the program, and reduces management time in the
post-pandemic context.
Embedded energy reduction brought about by using simpler processes is a success
TAR6 MAP3 MAPS5 1.027 2.791 factor of modular construction thanks to speed/time advantages and the avoidance
of uncertainty.

Overlapping off- and onsite activities is a positive aspect of prefabrication due to
speed/time advantages and the avoidance of uncertainty in the post-COVID-19 era.
Stakeholders’ engagement should be clarified at an early stage and from the high
ASC3 0.813 2.255 level of the structure for the sake of OSC speed/time advantages and the avoidance of

uncertainty after the pandemic.
Embedded energy reduction, reductions in actual labor hours, and productivity in
MAP5 0.684 1.981 the factory setting would promote the success of prefabrication in the
post-pandemic period.
Enrichment of architectural designs together with reductions in actual labor hours

OCA1l 0.379 1.461

DANI1 —0.414 0.661 and increased productivity in the factory setting would contribute to the success of
OSC after the pandemic.
Minimizing disturbances in the vicinity of the site, together with reductions in actual
TAR7 MAP4 OSE2 0.572 1.771 labor hours and increased productivity in the factory setting, would be contributors

to the success of modular construction after the pandemic.
The smart functionality of OSC (compared to traditional approach) is a catalyst for
COM2 0.549 1.731 reducing actual labor hours and increasing productivity in the factory setting
after COVID-19.
Stakeholders’ engagement should be clarified at an early stage and from the high
ASC3 0.385 1.469 level of the structure in order to reduce labor hours and increase productivity in the
offsite factory setting
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Table 1. Cont.

Target \(I):ll_lg; ::‘; Determinant Gel;;erallzed Lm;a;ll)\z[g)del Conclusion
MAPI1 0.390 1477 Offsetting difficult works to better-controlled factory environments and achieving
i ’ less site disruption would enhance the productivity of OSC after COVID-19.
MAP5 0334 1.397 Removing difficult operations from the site and reducing the embedded energy use
: ’ by using simpler processes would be advantages of OSC after the pandemic.
cos2 0419 1520 Achieving less site disruption and providing indirect incentives to OSC communities
: ’ would be advantages of prefabrication in the post-COVID-19 era.
Training for assembly and operation/maintenance of machines and removing
TARS OCA2 MAL4 0.592 1.807 difficult operations from the site would be determinants of the success of modular
construction in the post-pandemic future.
Achieving less site disruption in conjunction with reducing the project time would
[AF4 0.610 1841 improve the overall cost efficiency to OSC clients
Purposive advertising/awareness and demonstrations to change conservative
BPR2 0.555 1.742 mindsets in support of achieving less site disruption would be contribute to the
success of prefabrication after COVID-19.
Amendment of design standards, regulations, evaluation criteria, calibration, and
DAN4 0.442 1.556 rates in conjunction with health, safety, and working protection would be drivers of
TAR9 OCA4 the success of OSC after the pandemic.
MAL2 0506 1.658 Planning for the availability of skilled manpower after the COVID-19 pandemic
’ ' should be emphasized in parallel with health and safety protection.
Amendment of design standards, regulations, and evaluation criteria, with special
DAN4 0.417 1517 consideration of labor dynamics, would be drivers of the success of modular
construction after the pandemic.
ASC2 0551 1736 To succeed after COVID-19, OSC communities should foclzus on labor dynamics to
TAR10 MALS promote.tn.]st among tenar}ts and deye; opers. -
BPR1 0.434 1543 OSC stakeholders should ehmmaFe inappropriate prevailing customs and traditions
and adjust to the labor market.
There is a correlation between minimizing disturbance in the vicinity of the site and
OSE2 0-510 1666 OSC skilled labor movement in the post-COVID-19 era.
TARIL GENI1 MAL7 0437 0.646 Healthier and safer conditions in the workplace will be a success factor of OSC

after COVID-19.

The findings of this paper also include follow-up priorities to help OSC to recover
from the pandemic. The follow-up priorities are a subset of the 42 abovementioned cor-
relations. These priorities were identified from highest accumulated IN/OUT indices and
coincidences of correlations shown in Figure 5. The authors recommend priorities involv-
ing the following actions: (a) building economies of scale and adapting manufacturing
capacity to safety conditions; (b) generating economic differentiation from higher returns
on investment compared to conventional construction approaches; (c) offering differenti-
ation by earlier income generation; (d) promoting uniqueness by reducing the embedded
energy use by using simpler processes; (e) targeting labor reductions after the pandemic
and increased productivity in the factory setting; (f) accelerating the speed of product de-
livery and reducing uncertainty over the program; and (g) minimizing disturbances in the
vicinity of the site under post-COVID-19 control.

In a scientometric review, [67] mentioned that prefabricated construction can reduce
energy consumption, construction waste, material waste, and carbon emissions. Simi-
lar conclusions can be drawn from this study of offsite construction in Southeast Asian
countries, where sustainability, statutory regulations, and governance were incorporated
into the offsite construction relationship model. In addition, the authors compared their
findings with those of [68]. Both papers had similar topical findings in 2022, including
the following:

(a) Reductions in man-hours when work is performed offsite.

(b) Increased productivity due to the more controlled environment (the factory)—
described by the correlations between MAP5/DAN1 and TAR?Y in this study in the
Southeast Asian context.

(c) Increased workforce health and safety —described by the correlations between DAN4
and TAR9 or between GEN1 and TAR11.

The COVID-19 pandemic has forced most industrial sectors into one of the most chal-
lenging times they have ever experienced. As the governments of the four Southeast Asian
countries considered in this study have introduced lockdowns and other restrictions at
varying degrees and levels of intensity to curb the outbreak of COVID-19, the GDP of their
construction industries has plummeted. However, the costs and benefits to national con-
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struction industries may differ from those for the national economy. Issues such as intra-
industry diffusion of technologies and knowledge require further investigation through
future research. Despite the hurdles faced by the construction industry in Southeast Asian
countries, attempts are visible that help to recover resilience and continuity from the eco-
nomic impacts of COVID-19. Therefore, for more efficient and responsive strategies, it is
critical for construction organizations to adapt to the crisis and accelerate the adoption of
OSC in completing their projects in the new normal, so as to remain vital in future.

5. Conclusions

To fill the current literature gap and to recommend solutions for OSC in Southeast
Asia after the COVID-19 pandemic—a matter of high urgency and topicality —this paper
follows a sequential exploratory mixed methodology focusing on four Southeast Asian
countries: Vietnam, Indonesia, the Philippines, and Malaysia. This study adopts triangula-
tion consisting of multiple sources of data and multiple approaches to analyzing data. The
sources of data include (1) a literature review of OSC conducted in 2018, (2) eight expert in-
terviews conducted in 2018, (3) configurative review and documentary research conducted
in 2021, (4) in-depth interviews conducted in 2021, (5) written consultancies completed in
2021, and (6) 459 responses to a questionnaire survey conducted in four Southeast Asian
countries in 2021. “Triangulated” multiple analytical approaches were used to filter and
skim the ordinal-scale results before drawing conclusions.

The rigorous screening processes used in this research identified 42 correlations be-
tween “targets” and “determinants” (Figure 5 and Table 1). Targets are latent variables rep-
resenting the ultimate success of OSC after the pandemic. Targets were selected from the
writers” experiences and experts’ opinions in four countries. Determinants are antecedent
success factors.  Both target and determinant groups were derived from the
final questionnaire.

Apart from these 42 correlations, this study also recommends follow-up priorities as
a subset of those 42 significant correlations. Recommendations for policymakers include
the following potential regulatory actions: (i) additional design standards, regulations and
codes, evaluation criteria, calibration, and rates should be amended with consideration
of health and safety; (ii) more incentives should be offered to rural sites and to domes-
tic/foreign firms investing in OSC; (iii) governments should provide indirect incentives for
OSC communities to develop modular construction; (iv) a labor skills shortage may arise
after the pandemic, so policies should foster labor dynamics and availability with consid-
eration of onsite/offsite protection.

The main strength of this study is the incorporation of sustainability, statutory reg-
ulations, and governance into the OSC relationship model. It also promotes community
engagement and beneficial outcomes for stakeholders of the construction environment and
the built business. This study provides an evaluation of Southeast Asia through four coun-
tries. The fact that we did not conduct a cross-country evaluation using pre- and post-
COVID-19 longitudinal data can be identified as a potential limitation of this research.
Since this study covers only four Southeast Asian countries, there is a need for further
studies to represent other parts of the continent or developing countries as a whole.
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Appendix A

Full list of variables and codes.

Variables Codes Questions/Issues
GEN1 Advantages of offsite construction outweigh their drawbacks.
GEN2 Modular construction is facing serious challenges (both objective and subjective).
What are the most serious difficulties that offsite construction is dealing with?
O  Regulations and Codes
O  Technology and Knowledge
O Investment and Finance
GEN3 0O  Manpower and Labor
O  Stakeholders
O  Infrastructure and Logistics
O  Other
What types of prefabricated assemblies would fit best to the national construction sector? Select and rank
the followings. (1: most suitable—7: least suitable)
O Precast concrete structure
O  Steel assemblies
GEN4 O HVAC plumbing and electrical fittings
O Curtain walls/exterior walls
O Permanent volume modules (volumetric construction)
General (GEN) O  Solid timber structures
O  Shoring and beams
Should reduce disruption and synchronise the OSC system life cycle, i.e., land acquisition,
GENb5 equipment/machinery import, design and prefabrication, dis-assembling/re-assembling
components, mobilization
What market sectors (building types) are most suitable for modular construction? Please rank the following
items: (1: most suitable—9: least suitable)
O Infrastructure
0O  Housing
O  Public Non-residential
GEN6 O Private Industrial
O Private Commercial
O  Repair and Maintenance Building
O  Warehouse and Logistics
O Military
O Education and Healthcare
TAKI Technology (in the sense of IT, pr.efabricatic.m, and off-site assembly) should be used yvidely enough across
the construction sector in order to promote OSC at post-pandemic.
Technology Stakeholders should gain enough technical knowledge in order to understand the “realistic” advantages of
and TAK2 offsite construction, e.g., affordability, reusability, easy-to-design, feasibility.
Knowledge TAK3 Simplicity and usability are important factors for OSC technology to succeed.
(TAK) TAK4 Offsite construction promotes more sustainability compared to traditional construction.
TAKS5 OSC technology should consider the entire project life cycle in the long run.
Modular construction market is currently not large enough to become effective. For OSC to succeed after
Investment IAF1 the COVID-19 pandemic, more incentives should be offered to domestic/foreign firms to encourage
and Finance investments in offsite construction.
(IAF) IAF2 Appropriate cost-value-benefit analysis/demonstration is useful to promote offsite construction.
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Variables Codes Questions/Issues
Benefits of OSC also come from the effects of non-direct costs and non-cost items, e.g., health and safety,
IAF3 project/product certainty and consistency, etc. These effects are useful for offsite construction after
the pandemic.
IAF4 Overall cost efficiency for OSC clients can be obtained by reducing the project time.
IAF5 Earlier income generation (early return compared to the conventional construction approach) is a strong
point to boost prefabrication in the post-pandemic future
1AF6 Modular construction can drive to a higher return in investment (compared to conventional
construction method).
DANT1 Modularization may lead to repetitive architectural styles. Solutions should be taken to enrich the
architectural designs.
DAN2 Design competition may be a solution to monotony in OSC designs.
DAN3 Offsite construction saves time to the design phase.
Design and DAN4 For modular construction to succeed after the pandemic: additional design standards, regulations and
Norms (DAN) codes, evaluation criteria, calibration and rates should be amended accordingly.
DAN5 Standards and codes should refer to OSC systems and norms from advanced countries.
DANG Design disciplines should be better synchronised; i.e., between architecture, structure, building services,
HVAC, fittings, etc.
DAN7 Should encourage touchless and offsite technologies in OSC design after the pandemic.
MAP1 Factory controlled environment can reflect good OSC productivity to stakeholders.
MAP?2 Significant economies of scale and manufacturing capacity can promote offsite construction after
Manufacturing the pandemic.
and MAP3 Modular construction accelerates speed of product delivery, spends less time on commissioning, reduces
Productivity uncertainty over the programme, and reduces management time.
Factors (MAP) MAP4 Actual labor hours can be reduced by the increased productivity in the factory setting, creating good
promotion for OSC after COVID-19.
MAP5 Offsite construction can reduce the embedded energy brought about by using simpler processes.
Onsite OCA1 OSC time advantage can be obtained by overlapping off- and on-site activities rather than in sequence.
Construc- OCA2 Prefabrication achieves less site disruption by removing difficult operations off the site.
tion/ AssexLIllblin OCA3 Offsite construction reduces congestion work areas and multi-trade interfaces onsite.
(OCA) & OCA4 OSC improves health, safety and security onsite and balances with offsite working protection.
OCA5 Modular construction enables inspection, control and rectification in offsite zones.
MAL1 After the pandemic, OSC supply chain and subcontractors will become unstable in the short run.
Arrangement should be conducted to maintain the continuity of manpower.
MAL2 After the pandemic, labor skills shortage may happen. Should plan ahead for skilled manpower availability.
MAL3 Education and training are substantial factors influencing the productivity of modular construction after
the pandemic.
Manpower and MAL4 Needs to promote training for assembly and operation/maintenance of the machine.
Labor (MAL) MALS5 After the pandemic, offsite construction should become a content at high school education.
MALG After the pandemic, economically active laborers remaining with the OSC industry should be maintained
and controlled.
MAL7 Healthier and safer conditions in the workplace will be the promoting point of OSC at post-pandemic.
MALS Labor dynamics play an important role in determining the success of modular construction after
the pandemic.
G A GOS1 Government should provide more direct support to modular construction, e.g., approval, regulations,
overnmen import tax and quota, etc.
Strategies GOS2 Government should provide indirect incentives for OSC communities to develop modular construction,
(GOS) e.g., fee and fine waivers, health facilities
Association ASC1 Should establish official bodies to enhance OSC applicability and initiatives at post-pandemic.
(ASC) ASC2 OSC communities should promote trust to tenants and developers.
ASC3 Stakeholders’ engagement should be clarified at an early stage and from the high level of the structure
LAIl Needs adequate land capital, supply chain and equipment for moving/assembling prefabricated modules.
Logistics and LA Suppliers/sellers should provide “closed-end package” including manufacturing, transport, and assembling
Infrastructure to site.
(LAI) LAI3 Needs appropriate infrastructure for large capacity vehicles and cranes after the pandemic
LAI4 Factory needs to be in strategic location with proximity to site.
» COM1 In order to succeed after the pandemic, modular construction must maintain its operational cost lower than
Competitiveness conventional construction.
(COM) COM2 Functionality of offsite construction should stand better than traditional construction.

Bias and BPR1 Stakeholders’ inappropriate prevailing customs and traditions should be eliminated.
Psychological BPR2 Needs more advertising/awareness campaign and demonstration to change conservative mindset against
Retrofit (BPR) modular construction.

Other Socio- OSE1 Continuing employment for well-trained operatives working close to their homes and reducing
Economical travel/subsistence costs and recruitment will help offsite construction succeed after the pandemic.
Factors (OSE) OSE2 Minimising disturbance to the vicinity of the site will promote modular construction for post-COVID-19.
OSE3 Prefabrication can also apply successfully to rural sites in the post-pandemic future.
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Appendix B

Triple tests between OLR-Spearman—GLM *: table of typical inferences.

Ordinal Logistic Regression with Factors Input * cOﬁS]iir::,aﬁ’essuu Generalized Linear Moffl with Covariates Input
Parameter Estimates Peeud 5 ]]\;CIZ;?{ Parameter Estimates
(ALLTVS) Sig. 0(.1(\)@1:1) Sig>. 0(%;50 F) R-sSeclllu;re (TO%IL) Factors Corr. Effects (ante 1];4;)](5 Exp(B)
Factors Est. Sig ™) (>0.05) Sig Sig B
(<0.05) (<0.05) (<0.05)
TAR2 vs. Al
[TAK2=3] —1.494 0.000 0.000 0.000 0.257 0.000 TAK2 0.448 0.000 0.000 0.677 TAK2 1.969
[DAN2=1] —5.743 0.001 0.000 0.000 0.135 0.000 DAN2 0.354 0.012 0.012 0.393 DAN2 1481
[TAK5=2] —3.938 0.002 0.000 0.000 0.295 0.000 TAKS5 0.531 0.000 0.000 0.752 TAKS5 2.120
[DAN4=2] —4.356 0.006 0.000 0.000 0.105 0.000 DAN4 0.328 0.841 0.841 —0.035
[TAK1=1] —3.751 0.008 0.000 0.000 0.206 0.000 TAK1 0.405 0.493 0.493 —0.125
[MAP5=1] —7.049 0.009 0.000 0.000 0.178 0.346 MAP5 0.392 0.016 0.016 0.377 MAP5 1457
[MAP1=2] 2.876 0.012 0.000 0.004 0.111 0.006 MAP1 0.326 0.185 0.186 —0.212
[DAN6=1] 9.846 0.013 0.000 0.000 0.085 0.000 DAN6 0.284 0.011 0.011 —0.448 DAN6  0.639
[DAN5=1] 5.152 0.024 0.000 0.002 0.093 0.002 DAN5 0.290 0.333 0.334 —0.166
[OCA1=1] —4.855 0.033 0.000 0.045 0.112 0.150 OCA1 0.301 0.401 0.402 —0.124
[OCA5=1] —3.869 0.065 0.000 0.000 0.178 0.062 OCA5 0.384 0.004 0.004 0.490 OCA5  1.633
[DAN3=1] 2.659 0.304 0.000 0.002 0.168 0.022 DAN3 0.381 0.042 0.042 0.312 DAN3  1.366
TAR7 vs. Al
[GEN2=1] 39.014 0.000 0.000 0.000 0.057 0.720 GEN2 0.258 0.464 0.465 —0.103
[MAP5=2] —4.468 0.000 0.000 0.000 0.379 0.146 MAP5 0.586 0.000 0.000 0.684 MAP5  1.981
[DAN1=2] 3.208 0.001 0.000 0.000 0.198 0.110 DAN1 0.435 0.011 0.012 —0.414 DAN1  0.661
[TAK5=1] -11.697  0.007 0.000 0.000 0.276 0.116 TAKS5 0.460 0.840 0.840 —0.036
[GEN5=2] —2.709 0.009 0.000 0.000 0.145 0.425 GEN5 0.384 0.104 0.102 0.228
[DAN5=1] —7.240 0.016 0.000 0.000 0.282 0.036 DAN5 0.495 0.478 0.479 —0.126
[DAN7=1] —6.431 0.017 0.000 0.000 0.328 0.425 DAN7 0.526 0.456 0.456 0.135
[OCA3=2] —2.548 0.031 0.000 0.000 0.384 0.006 OCA3 0.567 0.026 0.026 0.430 OCA3  1.538
[MAP1=1] 6.746 0.167 0.000 0.000 0.393 0.026 MAP1 0.602 0.003 0.003 0.499 MAP1 1.647
[TAK2=1] —-1.721 0.521 0.000 0.000 0.306 0.397 TAK2 0.498 0.010 0.010 0.466 TAK2 1.593
[DAN4=1] —2.244 0.341 0.000 0.025 0.347 0.348 DAN4 0.551 0.010 0.010 0.477 DAN4 1.612
[DAN6=2] —1.166 0.232 0.000 0.000 0.370 0.435 DANG6 0.550 0.033 0.033 0.397 DAN6  1.487
[DAN3=1] —3.612 0.327 0.000 0.000 0.316 0.245 DAN3 0.533 0.035 0.035 0.336 DAN3  1.400
[OCA1=1] —1.028 0.698 0.000 0.000 0.319 0.059 OCA1 0.538 0.040 0.040 0.334 OCA1 1.397
* Ordinal logistic regression with factors input. ** Generalized linear models with ordinal logistic response and
covariates input.
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