

P1	3 - Layout Walls	5 days	8900 USD
	4 - Frame All Interior Walls	20 days	42400 USD

Part I: Risk identification		
25% of overlapping	50% of overlapping	75% of overlapping
R1:	R1:	R1:
R2:	R2:	R2:
R3:	R3:	R3:

P1	3 - Layout Walls	5 days	8900 USD
	4 - Frame All Interior Walls	20 days	42400 USD

Part IV: Risk Response/Strategy	
25% of overlapping	

R1 - Response 1 (RE1):
R1 - Response 2 (RE2):
R2 - Response 1 (RE1):
R2 - Response 2 (RE2):
R3 - Response 1 (RE1):
R3 - Response 2 (RE2):

P1	3 - Layout Walls	5 days	8900 USD
	4 - Frame All Interior Walls	20 days	42400 USD

Part IV: Risk Response/Strategy	
50% of overlapping	

R1 - Response 1 (RE1):
R1 - Response 2 (RE2):
R2 - Response 1 (RE1):
R2 - Response 2 (RE2):
R3 - Response 1 (RE1):
R3 - Response 2 (RE2):

P1	3 - Layout Walls	5 days	8900 USD
	4 - Frame All Interior Walls	20 days	42400 USD

Part IV: Risk Response/Strategy	
75% of overlapping	

R1 - Response 1 (RE1):
R1 - Response 2 (RE2):
R2 - Response 1 (RE1):
R2 - Response 2 (RE2):
R3 - Response 1 (RE1):
R3 - Response 2 (RE2):